



COLLECTION SYSTEM IMPROVEMENTS TOWN OF MASHPEE, MASSACHUSETTS TWO WEEK CONSTRUCTION SCHEDULE				
Work Location	Starting Location	Type of Work	End Location	Time Duration
Falmouth Road Pump Station	Falmouth Road	Outside Site Work	Falmouth Road	Friday 3/29 - Friday 4/12
Mashpee Neck Road Pump Station	Mashpee Neck Road	Outside Site Work	Mashpee Neck Road	Friday 3/29 - Friday 4/12
Orchard Road	Falmouth Road	Antunes and Pine Road Crossings, Manhole work, Pressure Testing	Quinaquisett Ave	Friday 3/29 - Friday 4/12
Quinaquisett Ave	Falmouth Road	Brewster Road Crossings, Service Laterals, Pressure Testing	Orchard Road	Friday 3/29 - Friday 4/12